

2013-2014 Spring WIDA Schedule

Start Date	End Date	Task
12/2/2013	3/14/2014	*Test Ordering
12/2/2013	1/10/2014	Pre-ID Processing
2/3/2014	2/7/2014	Districts Receive Initial Materials
2/10/2014	3/28/2014	Test Window
2/3/2014	3/14/2014	Additional Materials Order Window
	4/4/2014	Last day districts ship completed material's to MetriTech, Inc.
Early June		Reports Shipped to Districts
* For students pre-identified during the Pre-ID window, materials were automatically ordered. Once Initial Materials are received and inventoried, additional materials may be ordered directly from MetriTech. (Instructions will be included with Initial Materials).		

2013-2014	M	T	W	T	F
Aug 2013	26	27	28	29	30
Dec 2013	2	3	4	5	6
	9	10	11	12	13
	16	17	18	19	20
	23	24	25	26	27
	30	31	1	2	3
Jan 2014	6	7	8	9	10
	13	14	15	16	17
	20	21	22	23	24
	27	28	29	30	31
Feb 2014	3	4	5	6	7
	10	11	12	13	14
	17	18	19	20	21
	24	25	26	27	28
Mar 2014	3	4	5	6	7
	10	11	12	13	14
	17	18	19	20	21
	24	25	26	27	28
	31	1	2	3	4
Apr 2014	7	8	9	10	11
	14	15	16	17	18
	21	22	23	24	25
	28	29	30	1	2
May 2014	5	6	7	8	9
	12	13	14	15	16
	19	20	21	22	23
	26	27	28	29	30
Jun 2014	2	3	4	5	6
	9	10	11	12	13
	16	17	18	19	20
	23	24	25	26	27