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Notification
ARRA MONTHLY EMPLOYMENT REPORTS 

Note:  This Notification is only applicable for those projects/contracts funded with 
ARRA funds.  If you have questions, please contact MDOT Contract Services 
Division at (517) 335-0071. 

The American Recovery and Reinvestment Act of 2009 (ARRA), requires states 
receiving stimulus funds for highway projects to provide monthly reports to the 
Federal Highway Administration (FHWA) regarding the number of employees of 
prime contractors, all-tier subcontractors and consultants on ARRA funded 
projects.

The cost for complying with this Notification must be borne by the prime 
contractor, and all-tiers of subcontractors and consultants, as part of their 
overhead and is deemed to be included in the payments made under this 
contract.

Within 10 days after the end of each month in which work is performed on this 
contract, all prime contractors, and all-tier subcontractors and consultants, must 
provide the Engineer a monthly report, in a format and on forms approved by the 
Engineer, which shall include, for work performed in that preceding month:

 The total number of employees who performed work on this contract 
 The total number of hours worked by employees who performed work on 

this contract 
 The total wages of employees who performed work on this contract 

In addition, the prime contractor must provide a total payment amount made to 
any subcontractor who is a certified DBE in that preceding month.

This Notification shall be included as a part of each subcontract executed by the 
prime contractor, and all-tiers of subcontractors and consultants. 

If necessary to conform to guidance provided by FHWA concerning the ARRA 
reporting requirements, the prime contractor, and all-tiers of subcontractors and 
consultants will revise their reporting as directed by the Engineer. 

Failure to comply with the reporting requirements under ARRA would 
jeopardize the Department's continued receipt of ARRA funding.   

Accordingly, if a contractor or any-tier of subcontractor or consultant fails 
to comply with this Notification, the Department may withhold contract 
payments until compliance is achieved.  If the Department is compelled to 
incur costs because of such a breach, the amount of those costs may be 
deducted from payments otherwise to be made under this contract.  
Additional sanctions may include reduction or elimination of 
prequalification ratings and removal of bidding privileges. 

Revised 5/26/09 



NOTIFICATION
REQUIRED CONTRACT PROVISIONS TO IMPLEMENT AMERICAN 

RECOVERY AND REINVESTMENT ACT (ARRA) SECTIONS 902 AND 1515 

Note:  This Notification is only applicable for those projects/contracts funded with 
ARRA funds.  If you have questions, please contact MDOT Contract Services 
Division at (517) 335-0071. 

In accordance with requirements under section 902 of the American Recovery and 
Reinvestment Act of 2009 (ARRA), the following language is made a part of this 
contract and is to be made a part of all tier subcontracts or consultant contracts: 

The U.S. Comptroller General and his representatives have the authority:  

(1) to examine any records of the contractor or any of its subcontractors,   or any 
State or local agency administering such contract, that directly pertain to, and 
involve transactions relating to, the contract or subcontract; and 

(2) to interview any officer or employee of the contractor or any of its 
subcontractors, or of any State or local government agency administering the 
contract, regarding such transactions. 

The Comptroller General and his representatives have the authority and rights provided 
under Section 902 of the ARRA with respect to this contract.  As provided in section 902, 
nothing in section 902 shall be interpreted to limit or restrict in any way any existing 
authority of the Comptroller General. 

In accordance with the requirements of section 1515(a) of the ARRA any representatives 
of the Inspector General have the authority: 

(1) to examine any records of the contractor or grantee, any of its subcontractors 
or subgrantees, or any State or local agency administering such contract, that 
pertain to, and involve transactions relating to the contract, subcontract, grant, 
or subgrant; and 

(2) to interview any officer or employee of the contractor, grantee, subgrantee or 
agency regarding such transactions. 

Nothing set forth in section 1515 of the ARRA shall be interpreted to limit or restrict in 
any way any existing authority of an inspector general.
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Michigan Department of Transportation 

SCOPE OF SERVICE  
FOR

DESIGN SERVICES 
Intelligent Transportation Systems  

CONTROL SECTION: 84916

JOB NUMBER: 106649C 

PROJECT LOCATION: I-75 in Monroe and Wayne counties. 

DESCRIPTION OF WORK: This scope is to provide the concept of operation and design for 
and ITS project, develop a final bid package based on 100% complete plans, provide cost 
estimate for construction, serve as MDOT representative.  

The consultant will be responsible to scope the project, refine locations of equipment, develop 
plans to 100% complete, provide necessary geotechnical information, provide evaluation and 
design of communication towers, and develop functional requirements. This project consists of 
all work related to design of the project.  The system shall include but is not limited to Dynamic 
Message Signs (DMS), Closed Circuit Television (CCTV) Cameras, detectors and 
communications infrastructure of which shall interface with all of the existing ITS monitoring 
software and equipment.  The consultant will also be responsible for coordination of all aspects 
of this project with both the University and the Metro regions. 

PRIMARY PREQUALIFICATION CLASSIFICATION:
Intelligent Transportation Systems 

SECONDARY PREQUALIFICATION CLASSIFICATION:
Geotechnical Engineering Service 
Maintaining Traffic Plans and Provisions 
Road Design Surveys 
Building and Structure Design 

ANTICIPATED START DATE: February 2, 2010 

ANTICIPATED COMPLETION DATE: December 31, 2013 

DBE REQUIREMENT:        5% 
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MDOT PROJECT MANAGER:
Stephanie Palmer, P.E. 
Michigan Department of Transportation 
University Region Office 
4701 W. Michigan Ave. 
Jackson, MI  49201 
Email: palmers3@michigan.gov 
Tel: (517)-750-0422 
Fax: (517)-750-4397 

The Consultant shall contact the Project Manager prior to beginning any work on the project. 

The project manager shall be an engineer licensed in the State of Michigan with relevant 
experience in ITS systems engineering and design services.  The project manager shall be an 
employee of the primary consulting firm responding to the RFP and not a sub consultant or 
Consultant.

GENERAL INFORMATION: 

Consultant may serve as the system manager, through construction phase, if an 
authorization is written to the consultant to do so.   
The consultant will need to have substantial ITS conception, design background and experience.
The consultant should be prepared to demonstrate their background and experience.  This will be 
a major part of the selection for this RFP. 

The Michigan Department of Transportation (MDOT) continues to lead the State of Michigan in 
transportation technology.  In an effort to provide a high quality service the current ITS system 
needs to be maintained and new facilities need to be incorporated 

The Consultant shall furnish all services and labor necessary to conduct and complete the 
services described herein.  The Consultant shall also furnish all materials, equipment, supplies, 
and incidentals necessary to perform the Services (other than those designated in writing to be 
furnished by the Department), and check and/or test the materials, equipment, supplies, and 
incidentals as necessary in carrying out this work.  The Services shall be performed to the 
satisfaction of the Department consistent with applicable professional standards.  

The Services described herein are financed with public funds.  The Consultant shall comply with 
all applicable Federal and State laws, rules, and regulations.  The Consultant shall perform field 
operations in accordance with MIOSHA regulations and accepted safety practices. The 
consultant staff shall conduct themselves with professionalism in carrying out their duties.

The Consultant will notify the Project Manager, in writing, prior to any personnel changes from 
those specified in the Consultant’s original approved proposal.  Any personnel substitutions are 
subject to review and approval of the Project Manager. 
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At the request of the Department, the Consultant, during the progress of the Services, shall 
furnish information or data relating to the Services described herein that may be required by the 
Department to enable it to carry out or to proceed with related phases of the Project not described 
herein, or which may be necessary to enable the Department to furnish information to the 
Consultant upon which to proceed with further Services. 

All materials submitted in response to this RFP become the property of MDOT, proposals and 
supporting materials will not be returned to consultants.  MDOT reserves the right to reject any 
or all proposals. 

CONSULTANT RESPONSIBILITIES:

This project shall utilize equipment and facilities already in the project locations to the maximum 
extent possible. 

Work shall conform to current MDOT, FHWA, and AASHTO practices, guidelines, policies, 
and standards (i.e., Road Design Manual, Standard Plans, Roadside Design Guide, A Policy on 
Geometric Design of Highways and Streets, Michigan Manual of Uniform Traffic Control 
Devices, etc.).  Work shall also conform to the applicable specifications and Federal guidelines 
with regard to placing underground and overhead communications devices, such as those 
specified herein. 

Complete a design of this project including, but not limited to the following: 

Provide conceptual layouts for the corridor.  This will include holding stakeholder 
meetings for the effected stakeholders to seek their input on device locations and 
system functionality and developing a concept of operations. 

Perform required design and functional technical specification writing to expand the 
ITS facilities in the project area.  The proposed facilities shall include, but not be 
limited to, CCTV, HAR, DMS, cabinets, detectors, communications infrastructure 
and lane control equipment.  

Prepare required plans 100% complete which would include: typical cross-sections, 
details, functional requirements and specifications required for construction. MDOT 
shall provide any existing details and specifications applicable to the proposed work 
in electronic format.   

Compute and verify all plan quantities for the bid package. 

Prepare staging plans and special provisions for maintaining traffic during 
construction.

Provide solutions to any unique problems that may arise during the design of this 
project.
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Provide bandwidth evaluation relative to the communications (permanent and 
temporary) to the Michigan Intelligent Transportation Services Center to service the 
ITS field devices in the study areas. 

Provide evaluation and design of communication towers owned by MDOT or others 
and provide structural reviews and analysis, as needed, for other facilities owned by 
MDOT or others. 

Provide line of sight analysis for all devices and provide resolution to any issues. 

Provide utility coordination assistance to the MDOT utility engineers and provide 
coordination of power drops at necessary locations for devices. 

Perform soil borings for device locations. 

Evaluate clear zone impacts for device locations and design safety measures where 
necessary.

Create a spreadsheet of proposed maintenance impacts to the system. 

Look at local agencies to determine the potential benefits they may obtain from the 
connection to the MITS Center. 

The consultant will develop component and acceptance tests and work with MDOT 
to perform all tests. 

The consultant will contact all utility companies thru mailings to determine possible 
conflicts and incorporate the results from their investigation into their proposal. 

Prepare and incorporate all documents for E-Proposal Submittal. 
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MDOT PRECONSTRUCTION TASKS
CONSULTANT CHECKLIST

STUDY (EARLY PRELIMINARY ENGINEERING) 

  P/PMS TASK NUMBER AND DESCRIPTION DATE TO BE 
COMPLETED BY 

YES NO  (mm/dd/yyyy) 
  CONSULTANT CONTRACT AUTHORIZATION/EXECUTION __/__/____ 
   
  EPE SCOPING ANALYSIS

 2120 Prepare Traffic Analysis Report __/__/____ 
 2130 Prepare Project Justification __/__/____ 

213M Concurrence by Regulatory Agencies with the Purpose and Need __/__/____ 
 2140 Develop and Review Illustrative Alternatives __/__/____ 
 2155 Request/Perform Safety Analysis __/__/____ 
 2160 Prepare and Review EIS Scoping Document __/__/____ 

211M Public Information Meeting __/__/____ 

EPE DRAFT ANALYSIS
 2310 Conduct Technical SEE Studies __/__/____ 
 2321 Prepare for Aerial Photography __/__/____ 
 2322 Finish/Print Aerial Photography __/__/____ 
 2330 Collect EPE Geotechnical Data __/__/____ 
 2340 Develop and Review Practical Alternatives __/__/____ 

233M Aerial Photography Flight __/__/____ 
 2360 Prepare and Review EA or DEIS __/__/____ 

231M Draft Submission to FHWA __/__/____ 
 2380 Circulate EA or DEIS __/__/____ 

232M Public Hearing __/__/____ 
   

EPE FINAL ANALYSIS
 2510 Determine and Review Recommended Alternative __/__/____ 

250M Concurrence by Regulatory Agencies with Recommended 
 Alternatives __/__/____ 

 2525 Prepare and Review Engineering Report __/__/____ 
 2530 Prepare and Review Request for FONSI or FEIS __/__/____ 

252M Final Submission to FHWA __/__/____ 
 2550 Obtain FONSI or ROD __/__/____ 
 2570 ITS Concept of Operations __/__/____ 

   
CONTAMINATION INVESTIGATION

 2810  Project Area Contamination Survey (PCS) __/__/____ 
 2820 Preliminary Site Investigation (PSI) for Contamination __/__/____ 
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MDOT PRECONSTRUCTION TASKS CONSULTANT CHECKLIST
PRELIMINARY ENGINEERING - DESIGN 

  P/PMS TASK NUMBER AND DESCRIPTION DATE TO BE 
COMPLETED BY 

YES NO  (mm/dd/yyyy) 
DESIGN SCOPE VERIFICATION AND BASE PLAN 
PREPARATION
3130 Verify Design Scope of Work and Cost __/__/____ 
3310 Prepare Aerial Topographic Mapping __/__/____ 
3320 Conduct Photogrammetric Control Survey __/__/____ 
3321 Set Aerial Photo Targets __/__/____ 
3330 Conduct Design Survey __/__/____ 
3340 Conduct Structure Survey __/__/____ 
3350 Conduct Hydraulics Survey __/__/____ 
3360 Prepare Base Plans __/__/____ 
331M Utility Notification __/__/____ 
3361 Review and Submit Preliminary ROW Plans __/__/____ 
331M Preliminary ROW Plans Distributed __/__/____ 
3365 Pre-Conceptual ITS Design and Meeting __/__/____ 
3370 Prepare Structure Study __/__/____ 
3375 Conduct Value Engineering Study __/__/____ 
3380 Review Base Plans __/__/____ 
332M Base Plan Review (Pre-GI Inspection) __/__/____ 
3390 Develop the Maintaining Traffic Concepts __/__/____ 

  PRELIMINARY PLANS PREPARATION
3510 Perform Roadway Geotechnical Investigation __/__/____ 
3520 Conduct Hydraulic/Hydrologic and Scour Analysis __/__/____ 
3522 Conduct Drainage Study, Storm Sewer Design, and use 
 Structural Best Management Practices __/__/____ 

3530 Conduct Structure Foundation Investigation __/__/____ 
3535 Conduct Structure Review for Architectural and Aesthetic 
 Improvements __/__/____ 

3540 Develop the Maintaining Traffic Plan __/__/____ 
3551 Prepare/Review Preliminary Traffic Signal Design Plan __/__/____ 
3552 Develop Preliminary Pavement Marking Plan __/__/____ 
3553 Develop Preliminary Non-Freeway Signing Plan __/__/____ 
3554 Develop Preliminary Freeway Signing Plan __/__/____ 
3555 Prepare/Review Preliminary Traffic Signal Operations __/__/____ 
3570 Prepare Preliminary Structure Plans __/__/____ 
3580 Develop Preliminary Plans __/__/____ 
3581 Review and Submit Final ROW Plans __/__/____ 
351M Final ROW Plans Distributed __/__/____ 
3585 Final ITS Concept Design and Meeting __/__/____ 
3590 Review Preliminary Plans (Hold Plan Review Meeting) __/__/____ 
352M THE Plan Review (Grade Inspection) __/__/____ 
3595  Conduct ITS Structure Foundation Investigation __/__/____ 
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MDOT PRECONSTRUCTION TASKS CONSULTANT CHECKLIST

PRELIMINARY ENGINEERING - DESIGN (cont’d) 

  P/PMS TASK NUMBER AND DESCRIPTION DATE TO BE 
COMPLETED BY 

YES NO  (mm/dd/yyyy) 
  UTILITIES

3610 Compile Utility Information __/__/____ 
3615  Compile ITS Utility Information __/__/____ 
3650 Coordinate RR Involvement for Grade Separations __/__/____ 
3655 Coordinate RR Involvement for At-Grade Crossings __/__/____ 
3660 Resolve Utility Issues __/__/____ 
360M Utility Conflict Resolution Plan Distribution __/__/____ 
361M Utility Meeting __/__/____ 
3670 Develop Municipal Utility Plans __/__/____ 
3672 Develop Special Drainage Structures Plans __/__/____ 
3675 Develop Electrical Plans __/__/____ 
3680 Preliminary ITS Communication Analysis __/__/____ 
3690 Power Design (Power Drop in Field) __/__/____ 

MITIGATION/PERMITS
3710 Develop Required Mitigation __/__/____ 
3720 Submit Environmental Permit Applications __/__/____ 
3730 Obtain Environmental Permit __/__/____ 

FINAL PLAN PREPARATION
3821 Prepare/Review Final Traffic Signal Design Plan __/__/____ 
3822 Complete Permanent Pavement Marking Plan __/__/____ 
3823 Complete Non-Freeway Signing Plan __/__/____ 
3824 Complete Freeway Signing Plan __/__/____ 
3825 Prepare/Review Final Traffic Signal Operations __/__/____ 
3830 Complete the Maintaining Traffic Plan __/__/____ 
3840 Develop Final Plans and Specifications __/__/____ 
380M Plan Completion __/__/____ 
3850 Develop Structure Final Plans and Specifications __/__/____ 
3870 Hold Omissions/Errors Check (OEC) Meeting __/__/____ 
387M Omissions/Errors Checks Meeting __/__/____ 
389M Plan Turn-In __/__/____ 
3880 CPM Quality Assurance Review __/__/____ 
3890 Final ITS Communication Analysis __/__/____ 
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MDOT PRECONSTRUCTION TASKS CONSULTANT CHECKLIST 

PRELIMINARY ENGINEERING – RIGHT OF WAY 

  P/PMS TASK NUMBER AND DESCRIPTION DATE TO BE 
COMPLETED BY 

YES NO  (mm/dd/yyyy) 
  EARLY RIGHT OF WAY WORK

4120 Obtain Preliminary Title Commitments __/__/____ 
4130 Prepare Marked Final Right Of Way Plans __/__/____ 
413M  Approved Marked Final ROW __/__/____ 
4140 Prepare Property Legal Instruments __/__/____ 

  ROW ACQUISITION
4411 Preliminary Interviews __/__/____ 
441M Post-Decision Meeting __/__/____ 
4412 Real Estate Services Assignment Proposal and Fee 
             Estimate (Form 633s) for Appraisal Work Authorization __/__/____ 

4413 Appraisal Reports __/__/____ 
4420 Appraisal Review Reports __/__/____ 
4430 Acquire Right Of Way Parcels __/__/____ 
4510    Conduct Right Of Way Survey & Staking __/__/____ 

  ROW RELOCATION
4710 Relocation Assistance __/__/____ 
4720 Prepare Improvement Removal Plan __/__/____ 
442M    ROW Certification __/__/____ 
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POST LETTING/AWARD TASKS (for reference only) 

  P/PMS TASK NUMBER AND DESCRIPTION DATE TO BE 
COMPLETED BY 

YES NO  (mm/dd/yyyy) 
   

4810 Complete Acquisition Process __/__/____ 
4820 Manage Excess Real Estate __/__/____ 
4830  Provide Post-Certification Relocation Assistance __/__/____ 
4910 Conduct ROW Monumentation __/__/____ 

X 5010 Construction Phase Engineering and Assistance __/__/____ 
5020 Prepare As-Built Drawings __/__/____ 

OTHER P/PMS RELATED TASKS

Meet with the MDOT Project Manager to review project, location of data sources 
and contact persons, and review relevant MDOT operations.  The Consultant shall 
review and clarify project issues, data needs and availability, and the sequence of 
events and team meetings that are essential to complete the design by the project 
plan completion date.  Attention shall be given to critical target dates that may 
require a large lead time, such as geotechnical requirements, Railroad coordination 
requirements, utility conflict resolution, local agency meetings, etc. 

Maintain a Design Project Record which includes a history of significant events 
(changes, comments, etc.) which influenced the development of the plans, dates of 
submittals and receipt of information. 

The consultant shall identify the locations of any existing water main and/or 
sanitary sewer on the project. 

If watermains and/or sanitary sewers are present within the project limits, the 
CONSULTANT shall evaluate vertical elevations and design the depth of any 
proposed fiber optic facilities so as not to be in conflict with the existing utility. 

The CONSULTANT will be required to submit a Transportation Management Plan 
that addresses MDOT’s current Safety and Mobility policy. 

The CONSULTANT may be required to provide Design Services during the 
construction phase of this project.  If Construction Assistance is required, then a 
separate authorization for those services will be issued. The Consultant shall not be 
compensated for performing work due to errors or omissions. 

If excavation is required, submit the excavation locations which may contain 
contamination.  Project Manager then can proceed in requesting a Preliminary 
Project Assessment (PPA). 
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The Consultant shall be required to prepare and submit a CPM network for review 
and use for preparing the progress schedule for the project.

The Consultant representative shall record and submit type-written minutes for all 
project related meetings to the MDOT Project Manager within two days of the 
meeting.  The Consultant shall also distribute the minutes to all meeting attendees.  
MDOT will provide and distribute official meeting minutes for the Plan Review 
Meeting.

Attend any project-related meetings as directed by the MDOT Project Manager. 

The MDOT Project Manager shall be the official MDOT contact person for the 
Consultant and shall be made aware of all communications regarding this project.
The Consultant must either address or send a copy of all correspondence to the 
MDOT Project Manager.  This includes all Subcontractor correspondence and 
verbal contact records.

The consultant shall coordinate all project related issues with both the Metro and 
University Regions. 

The Consultant shall contact the MDOT Project Manager whenever discoveries or 
design alternatives have the potential to require changes in the scope, limits, 
quantities, costs, or right-of-way of the project. 

The Consultant shall determine all potential utility conflicts with the proposed 
facility placement.  The Consultant shall also, define solutions to the various utility 
conflicts and have them reviewed by MDOT before they are designed and placed on 
the construction plans. 

The Consultant is also responsible for determining the availability of electric 
service to the proposed facilities at the locations described previously.  Any 
potential problems with utility electric service shall be brought to MDOT’s 
attention as soon as they are known. 

The MDOT Project Manager shall be the official MDOT contact person for the 
Consultant and shall be made aware of all communications regarding this project.
The Consultant must either address or send a copy of all correspondence to the 
MDOT Project Manager and the Metro region key contact person.  This includes all 
Subcontractor correspondence and verbal contact records.  

All plans, special provisions, estimates, and other project related items shall meet 
all MDOT requirements and detailing practices (i.e., format, materials, symbols, 
patterns, and layout) or as otherwise directed by the Project Manager. 

All plans, specifications, and other project related items are subject to review and 
approval by MDOT. 
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MDOT RESPONSIBILITIES (GENERAL)

Schedule and/or conduct the following: 
o Project related meetings. 
o The Plan Review 
o Utility Meetings. 
o Final item cost estimates, as necessary. 
o Assist with packaging of plans and proposal for letting. 

Furnish Special Details and pertinent reference materials. 

Furnish prints of an example of a similar project and old plans of the area, if 
available.

Coordinate any necessary utility relocations. 

Furnish diskette of file and instructions for the MDOT Stand Alone Estimator’s 
Worksheet (SAEW). 

DELIVERABLES:

FORMAT

Full size plans (cut size 24" x 36") and half size (cut size 11" x 18") consisting of plan 
sheets and profile sheets will be required.  The project will require a ratio (scale) of 1:100
(English units).

Other plan sheets that are required for this project shall be completed by the Consultant.
These include, but are not limited to the following plan sheets: 

The title sheet.  MDOT will provide a map of the area on a disk in our workstation 
format.  If the map is not available, MDOT will provide a map that could be used.  
The Consultant shall be responsible for any revisions to the title sheet and the title 
sheet and map shall meet MDOT format and layout guidelines. 

Note Sheet. 

Typical Cross-Sections.

Project specific Special Details.  

Construction staging and traffic control plans. 
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Witness and benchmark sheet(s). 

Electronic Files for each to be provided. 

Plan sheets may require larger scale depending on level of detail needed. 

TRAFFIC CONTROL AND MDOT PERMITS

The Consultant shall be responsible for all traffic control required to perform the tasks as 
outlined in this Project Scope of Design Services. 

The Consultant shall be responsible for obtaining up to date access permits and pertinent 
information for tasks in MDOT Right of Way (ROW).  This information can be obtained 
through Pam Sebenick, Utilities/Permits Section, Real Estate Division at (517) 373-7680 

UTILITIES

The Consultant shall be responsible for obtaining from MDOT and showing on the plans 
the location and names of all existing utilities within the limits of the project.  In the 
course of resolving utility conflicts, the Consultant shall make modifications to the plans 
or design details and provide assistance as directed by the MDOT Utility Permits 
Engineer and/or Project Manager.  The Consultant shall attend any utility meetings called 
to ensure that the concerns are addressed on the plans involving utilities.  The Consultant 
shall assist in the review of utility permit requests to ensure compatibility with the 
project.  The consultant shall provide for the staking of various proposed facilities so as 
to locate potential utility conflicts and aid in the completion of utility relocation plans for 
and private utility companies.  

SCHEDULE:

Achievement of the project milestones will require a concentrated effort by both the 
consultant and MDOT.  Timely communications, receipt of information, and 
development and approval of deliverables will be critical to the success of the assigned 
deliverables.

The schedule will be determined on a task by task basis as set forth in each task. 

The start date for the consultant services will be immediately upon notice to proceed 
(NTP).  The duration of the services will be at the discretion of MDOT project manager. 

The Consultant shall provide at the kick off meeting a detailed schedule of target dates 
for each step of the design.  
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PROJECT MANAGEMENT:

This project will require close interaction and good communication between the 
consultant and MDOT.

If there are any major deviations from the original scope of this assignment, these 
changes must be documented and jointly approved by the consultant and MDOT. 

The selected consultant shall provide all necessary project management services, 
including monthly and quarterly progress reports, developing and maintaining a project 
schedule, and providing invoices in a timely manner. 

Consultants should provide a description of their management team for this project and 
list all key personnel responsible for the deliveries of this RFP.

STATUS REPORTS/ MEETINGS:

There will be periodic, regular meetings between MDOT representatives and the selected 
consultant to review work product, and to communicate progress, issues, ideas, and 
expectations.

The selected consultant shall provide copies of all project reports, correspondence,
meeting announcements, and meeting minutes which shall be delivered by email to the 
MDOT Manager.  The consultant shall provide the minutes of all meetings attended. 
These shall be distributed by email to the MDOT Project Manager. 

WEEKLY PROGRESS REPORT

The Consultant Project Manager shall submit a weekly project progress report to 
Stephanie Palmer, Project Manager.  The weekly progress report shall include status of 
the design for each corridor.  The schedule supplied at the kick off meeting shall be 
updated with completed and future key dates.  If the schedule is showing the contract 
behind schedule the consultant shall provide a detailed method to insuring the completion 
date will be met. 

PROJECT DOCUMENTATION:

All documentation and reports shall be delivered in the current version of Microsoft 
Word being used by MDOT.  All documentation delivered shall be clear, concise, 
complete, and in compliance with standards required by the MDOT Project Manager. 

CONSULTANT PAYMENT – Actual Cost Plus Fixed Fee:
Compensation for this project shall be on an actual cost plus fixed fee basis.  This basis of 
payment typically includes an estimate of labor hours by classification or employee, hourly labor 
rates, applied overhead, other direct costs, subconsultant costs, and applied fixed fee.
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All billings for services must be directed to the Department and follow the current guidelines.  
The latest copy of the "Professional Engineering Service Reimbursement Guidelines for Bureau 
of Highways" is available on MDOT's website.  This document contains instructions and forms 
that must be followed and used for billing.  Payment may be delayed or decreased if the 
instructions are not followed. 

Payment to the Consultant for services rendered shall not exceed the maximum amount unless an 
increase is approved in accordance with the contract with the Consultant.  Typically, billings 
must be submitted within 60 days after the completion of services for the current billing.  The 
final billing must be received within 60 days of the completion of services.  Refer to your 
contract for your specific contract terms. 

Direct expenses, if applicable, will not be paid in excess of that allowed by the Department for 
its own employees in accordance with the State of Michigan’s Standardized Travel Regulations.  
Supporting documentation must be submitted with the billing for all eligible expenses on the 
project in accordance with the Reimbursement Guidelines.  The only hours that will be 
considered allowable charges for this contract are those that are directly attributable to the 
activities of this project. 

The use of overtime hours is not acceptable unless prior written approval is granted by the 
MDOT Region Engineer/Bureau Director and the MDOT Project Manager.  Reimbursement for 
overtime hours that are allowed will be limited to time spent on this project in excess of forty 
hours per person per week.  Any variations to this rule should be included in the priced proposal 
submitted by the Consultant and must have prior written approval by the MDOT Region 
Engineer/Bureau Director and the MDOT Project Manager. 

The fixed fee for profit allowed for this project is 11.0% of the cost of direct labor and overhead. 


