

State School Reform/Redesign Public Timeline 2013-2014

July 12	Email notification to ISD/LEA Superintendents regarding Embargoed Accountability Scorecard release Monday, July 15, 2013
July 15	Embargoed Accountability Scorecard Released -LEA Superintendents can access individual scorecard data, and see Priority/Focus/Reward status
Early Aug	Top to Bottom List Released -Office of Public and Governmental Affairs publishes the 2013 Top to Bottom list, identifying Priority/Focus/Reward schools, schedules a Media Roundtable
Aug 13	Orientation - <u>newly identified schools</u> meet with monitors and specialists (Lansing Center Ballrooms; 3:00-7:00 p.m.)
Aug 14	1st Technical Assistance with districts and schools (Lansing Center Ballrooms; 8:00 a.m.-4:00 p.m.)
<u>Aug 26</u>	2013 PRIORITY SCHOOLS ARE PLACED UNDER THE SUPERVISION OF THE STATE Reform Officer which begins the 90-day timeline for schools to develop a redesign plan
Early Sept	LEA's may request their Consolidated Application be returned for adjusting set-asides for Priority Schools
Oct 8	Draft Plan review-schools submit DRAFT redesign plans into AdvancEd ASSIST website to be reviewed at the October 28 nd meeting
Oct 28	2nd Technical Assistance meeting-preliminary 1-1 reviewer feedback with schools on redesign plans (Lexington Hotel, Lansing; 8:00 a.m.-4:00 p.m.) Phone call option is available during the week of Oct 23-29 at the school's convenience.
<u>Nov 25</u>	Schools submit final redesign plans into ASSIST by close of business (COB)
<u>Dec 20</u>	MDE notifies schools of approval or changes required to redesign plans

State School Reform/Redesign Public Timeline 2013-2014

2014

Jan 13-18	3rd Technical Assistance phone calls between MDE reviewers and school staff required to make changes to the redesign plan. (Phone calls are available during the week of January 13 th -18 th at the school's convenience.)
Late Jan	Implementation activities on approved plans may begin start of 2 nd semester
Jan 30	Schools re-submit revised redesign plans into ASSIST by COB
Feb 28	MDE notifies schools of approval or disapproval of redesign plans
Mar 31	Deadline to appeal a disapproved redesign plan to the State Superintendent
June 30	Progress Assessment/Achieving Satisfactory Results for all lowest achieving five percent schools 2012-1 st year of implementation 2011-2 nd year of implementation 2010-3 rd year of implementation
Aug 1	Final Redesign Plan documentation is required to be submitted to MDE by COB
Sept 2	Schools begin/continue approved redesign plan implementation 2013-1 st year of implementation 2012-2 nd year of implementation 2011-3 rd year of implementation 2010-Schools-placement determination will be made by the State Reform Office.