

Local Agency Programs (LAP) FY 2010 Project Planning Guide

TS&L Or Pre G.I.	Program Application	Submit Acceptable G.I. Package	Approximate Grade Inspection Date	ROW, Att. B, Final Plans, Prop & Est	All MDOT Requested Revisions to LAP (4)	Advertise Date 5 Week	Letting Date	COMMISSION MEETING (Tentative) Thursday	Ad Board Meeting (1st & 3rd Tuesday)
04/10/09 F	05/08/09 F	05/22/09 F	06/19/09 F	07/24/09 F	08/07/09 F	08/21/09 F	10/02/09 F	10/22/09	11/03/09
05/15/09 F	06/12/09 F	06/26/09 F	07/24/09 F	08/28/09 F	09/11/09 F	09/25/09 F	11/06/09 F	* 11/19/09	12/01/09
06/12/09 F	07/10/09 F	07/24/09 F	08/21/09 F	09/25/09 F	10/09/09 F	10/23/09 F	12/04/09 F	* 01/28/10	^ 01/05/10
07/10/09 F	08/07/09 F	08/21/09 F	09/11/09 F	10/23/09 F	11/06/09 F	* 11/25/09 W	01/08/10 F	01/28/10	02/02/10
08/07/09 F	09/04/09 F	09/18/09 F	10/16/09 F	11/16/09 M	12/11/09 F	* 12/23/09 W	02/05/10 F	02/25/10	03/02/10
09/11/09 F	10/09/09 F	10/23/09 F	11/20/09 F	12/18/09 F	01/08/10 F	01/22/10 F	03/05/10 F	03/25/10	04/06/10
10/09/09 F	11/06/09 F	11/20/09 F	12/18/09 F	01/22/10 F	02/05/10 F	02/19/10 F	04/02/10 F	04/29/10	05/04/10
11/06/09 F	12/04/09 F	12/18/09 F	01/15/10 F	! 02/24/10 W	03/12/10 F	03/26/10 F	05/07/10 F	05/27/10	06/01/10
12/04/09 F	*12/30/09 W	01/15/10 F	02/12/10 F	! 03/24/10 W	04/09/10 F	04/23/10 F	06/04/10 F	06/24/10	07/06/10
01/08/10 F	02/05/10 F	02/19/10 F	03/19/10 F	! 04/28/10 W	05/14/10 F	05/28/10 F	07/09/10 F	07/29/10	08/03/10
02/12/10 F	03/12/10 F	03/26/10 F	04/23/10 F	05/28/10 F	06/11/10 F	06/25/10 F	08/06/10 F	08/26/10	09/07/10
03/12/10 F	04/09/10 F	04/23/10 F	05/21/10 F	06/25/10 F	07/09/10 F	07/23/10 F	09/03/10 F	09/30/10	10/05/10
04/09/10 F	05/07/10 F	05/21/10 F	06/18/10 F	07/23/10 F	08/06/10 F	08/20/10 F	10/01/10 F	10/28/10	11/02/10
05/14/10 F	06/11/10 F	06/25/10 F	07/23/10 F	08/27/10 F	09/10/10 F	09/24/10 F	11/05/10 F	11/25/10	12/02/10
06/11/10 F	07/09/10 F	07/23/10 F	08/20/10 F	09/24/10 F	10/08/10 F	10/22/10 F	12/03/10 F	01/27/11	^ 01/04/11

1. All bridge projects (bridge replacement and major rehabilitation regardless of funding) require a Type, Size and Location (TS&L) submittal. Plan10gd.doc 08/04/2009
2. For projects that may require an Environmental Assessment, the Program Application and supporting documents must be submitted to LAP at least six months prior to advertisement date.
3. For reconstruction (4R) projects on the National Highway System (NHS) and over \$5,000,000 in total cost, submit Plans, Proposal, and Estimate to LAP at least two weeks prior to the dates shown in this guide.
4. Final date that all MDOT requested revisions are to be received by MDOT LAP, so that all modifications identified during the final plan review can be incorporated
5. *: Date adjusted due to holiday. !: Earlier turn in date due to busiest lettings. ^: Tentative Date
6. Schedule is based on requirements for letting projects through E-Proposal and ProjectWise
7. M- Monday, T-Tuesday, W- Wednesday, TH- Thursday, F- Friday