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Airport Name:
Associated City:
Sponsor:
Airport Identifier: SJX  FINAL ACIP due to MDOT AERO: no later than 8/03/10

Development Shown on ALP? ACIP NPIAS Federal Federal Federal State Local Total
Year (Yes or No) Code** Priority Rating** Entitlements Apportionment Discretionary

2011 YES CA TE CO 45 $600,000 $18,500 $121,500 $740,000

2012 $0 $0 $0 $0 $0

2013 YES CA TE CO 45 $200,000 $56,500 $6,750 $6,750 $270,000

2014 YES CA TE CO 45 $150,000 $78,000 $6,000 $6,000 $240,000

YES CA TE CO 45 $0 $256,500 $6,750 $6,750 $270,000

2015 NA ST EQ SN 45 $142,500 $0 $3,750 $3,750 $150,000

2016 YES OT OT FF 18 $133,000 $0 $3,500 $3,500 $140,000

2016 $0 $0 $0 $0 $0
2017 NA ST EQ SE 40 $15,200 $0 $400 $400 $16,000
2017 $0 $0 $0 $0 $0
2018 YES ST BD MS 31 $285,000 $0 $7,500 $7,500 $300,000
2018 $0 $0 $0 $0 $0

2019 YES RE RW IM 68 $174,300 $158,200 $8,750 $8,750 $350,000

2020 $0 $0 $0 $0 $0

2021 NO CA TW CO 57 $300,000 $184,500 $12,750 $12,750 $510,000

Tree clearing currently under Federal Grant in 2009, $75,000

MICHIGAN STATE BLOCK GRANT PROGRAM

 TEN-YEAR AIRPORT CAPITAL IMPROVEMENT PROGRAM (CIP)  FY-2011* to FY-2021

*ACIP includes current development year (2011 already programmed - minor changes acceptable)

Beaver Island Airport Date prepared:    June 30, 2010  Rev. 10/8/2010

Beaver Island Prepared By:    Mead & Hunt  -  Rodney Nettleton

Peaine & Saint James Townships Sponsor email address & phone:   Don Vyse    vyse@tds.net    231-448-2834   

                   Project Description Remarks/Item Justification - Provide as much detail as possible.

Construct new Terminal Building 

The Old Terminal Building is in need of significant repairs and a new building is required to 
accommodate the numerous daily flights by the Air Taxi Operator.  Sponsor to borrow 
$100,000 from loan program and reimburse with future entitlements.  Entitlements 
$600,000, State $18,500, Local Share = Loan $100,000 + $21,500 Local Match   

New Access Road and Parking Lot - Gravel As part of the new Terminal Area development a new entrance road and parking area is 
required.  $50,000 carried forwared from 2012. 

Expand Apron The new terminal building will require additional apron area for increased usage. Based on 
the latest survey data, over 5,500 annual air taxi operations occur at the airport.  

Pave Gravel Parking Lot The new terminal building will require additional apron area for increased usage. Based on 
the latest survey data, over 5,500 annual air taxi operations occur at the airport.  

Pave Crosswind Runway (2000'x60')
Because of the roughness of the sod, the crosswind runway is almost unusable. The 
existing soil will not support a good sod runway. Paving is required to make the runway 
useable when wind conditions require it's use.  

Purchase Tractor and Snow Blower
The current maintenance equipment is insufficient to properly handle the snow removal at 
the airport. Federal AIP funds Have been previously used to purchase a displacement plow. 
Carryover $7,500 for future projects.

Expand Fueling Facility The airport is on an island and fueling facilities are needed for the itinerant and air taxi 
aircraft

Carryover Funds Carryover $17,000 for future projects.  Cumulative $24,500

Carryover Funds Carryover $150,000 for future projects.

Construct Parallel Taxiway By 2020 the airport should have over 20,000 annual operations and need a parallel taxiway 

 

 

 

 

 

 

 

 

 

 

 

 

Reimburse Loan of $100,000, Carryover 
$50,000. Reimburse $100,000 loan used for terminal building.  Carryover $50,000 for future projects.

Carryover Funds Carryover $134,800 for future projects.  Cumulative $159,300.

Carryover Funds Carryover $24,300 for future projects.

Security Fencing Security Fencing is needed in the building area and along access points to the airport 

Storage Hangar  (60' X 80') A Storage Hangar is needed to overnight itinerant aircraft



 
 

Estimated Costs for the New Terminal Building 
Beaver Island Airport 

 
(Excerpt from the Terminal Building Study, October 2008) 

 
 
 
 
Opinion of Probable Construction Cost 
Given the building construction type, desired materials, and building size, an estimate of probable 
construction cost was explored. The airport board also provided contact information to some of 
the local contractors in the island, including Beaver Gems, Inc., K&M Contractors, and Ron 
Wojan Contracting to compare the cost of construction between the island and the mainland. 
Some of the projects used to compare the prices of construction were the Peaine Township Hall 
which was built for $130/SF, and most recently, the school building which was bid at $226/SF; 
however, this cost is based on bid result numbers and not the final cost of construction which may 
include any change orders and contingencies. The cost of the airport terminal building would be 
less than the projects being compared because the construction materials in the school are 
masonry and heavy timber framing which are more costly than the wood framing materials 
proposed for the new terminal building. However, these lower costs would be offset because of 
the smaller scope of the new airport terminal building. Due to these considerations, the building 
was divided into three categories for square footage cost: the main building’s first floor, the 
basement, and the garage addition for the baggage handling. 
 
1st Floor: 2,625 GSF @ $225/SF = $ 590,625.00 
Basement: 2,625 GSF @ $12/SF = $ 31,500.00 
Garage: 610 GSF @ $30/SF = $ 18,300.00 
   Total: $ 640,425.00 
Architectural Design: $ 60,000.00 
Construction Admin: $ 40,000.00 
   Total: $ 740,425.00 
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PROJECT: Gravel Parking Lot and Entrance Road
LOCATION:  Beaver Island Airport ___FINAL DESIGN
CITY:  Beaver Island, MI ___ PROJECT PROGRAMMING
DATE:  7/01/2010 _x__ FEASIBILITY STUDY
PREPARED BY:   RGN ___ STATE PLANNING

BASED ON FY 2010 DOLLARS

WORK DESCRIPTION:  Gravel Parking Lot and Entrance Road
    

UNIT ITEM
ITEM DESCRIPTION UNIT QTY PRICE COST
Mobilization and General Conditions LS 1 $20,000.00 $20,000 
Safety and Security LS 1 $2,500.00 $2,500 
Clear and Grub AC 2.5 $5,000.00 $12,420 
Unclassified excavation CY 3,400 $5.00 $17,000 
Aggregate Base Course CY 2,500 $31.00 $77,500 
Conc Sidewalk SF 2,200 $4.00 $8,800 
Leaching Basin & Cover EA 4 $2,600.00 $10,400 
Underdrain LF 800 $8.00 $6,400 
Turfing and Mulching AC 4 $4,000.00 $16,000 
Misc Utilities LS 1 $15,000.00 $15,000 

$0 
$0 

CONSTRUCTION TOTAL = $186,020 
CONSTRUCTION CONTINGENCIES (15%) = $27,903 

CONSTRUCTION TOTAL = $213,923 

ENGINEERING DESIGN  (7%) = $14,975 
CONSTRUCTION ADMIN (10%) = $21,392 

$250,289 

ANTICIPATED CONSTRUCTION YEAR = 2013
ANNUAL RATE OF INFLATION = 2.00%
PROJECT YEAR TOTAL COST = $265,609.16

BUDGET ESTIMATE = $270,000 
Note: These costs were developed without the benefit of field surveys or soils investigation. 
A final cost estimate will be dependent upon development of these items and further design.

ENGINEERING COST ESTIMATE
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PROJECT: Expand Terminal Apron
LOCATION:  Beaver Island Airport ___FINAL DESIGN
CITY:  Beaver Island, MI ___ PROJECT PROGRAMMING
DATE:  10/14/2008 _x__ FEASIBILITY STUDY
PREPARED BY:   MDB ___ STATE PLANNING
Rev. 4/27/2010, RGN BASED ON FY 2009 DOLLARS

WORK DESCRIPTION:  Apron Expansion Between Existing Apron and New Terminal Building (Terminal Area Plan Option 3)
    

UNIT ITEM
ITEM DESCRIPTION UNIT QTY PRICE COST
Mobilization and General Conditions LS 1 $20,000.00 $20,000 
Safety and Security LS 1 $5,000.00 $5,000 
Demolish Existing Terminal Building SF 930 $15.00 $13,950 
Demolish Existing Septic System / Drain Field LS 1 $5,000.00 $5,000 
Pavement Removal SY 200 $5.00 $1,000 
Sawcut existing pavement LF 350 $4.00 $1,400 
Unclassified excavation CY 1,000 $5.00 $5,000 
Sand Subbase CY 800 $18.00 $14,400 
Aggregate Base Course CY 200 $30.00 $6,000 
Bituminous Surface Course, 4" TON 250 $150.00 $37,500 
Leaching Basin & Cover EA 3 $2,500.00 $7,500 
Underdrain LF 600 $8.00 $4,800 
Fencing Chain-link LF 500 $12.00 $6,000 
Fencing Removal & Disposal LF 350 $3.00 $1,050 
Pavement Marking LS 1 $2,500.00 $2,500 
Turfing and Mulching AC 3 $4,000.00 $12,000 
Misc Electrical LS 1 $15,000.00 $15,000 

$0 
$0 

CONSTRUCTION TOTAL = $158,100 
CONSTRUCTION CONTINGENCIES (15%) = $23,715 

CONSTRUCTION TOTAL = $181,815 

ENGINEERING DESIGN  (7%) = $12,727 
CONSTRUCTION ADMIN (10%) = $18,182 

$212,724 

ANTICIPATED CONSTRUCTION YEAR = 2014
ANNUAL RATE OF INFLATION = 2.00%
PROJECT YEAR TOTAL COST = $234,863.99

BUDGET ESTIMATE = $240,000 
Note: These costs were developed without the benefit of field surveys or soils investigation. 
A final cost estimate will be dependent upon development of these items and further design.

ENGINEERING COST ESTIMATE
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PROJECT: Pave Gravel Parking Lot and Entrance Road
LOCATION:  Beaver Island Airport ___FINAL DESIGN
CITY:  Beaver Island, MI ___ PROJECT PROGRAMMING
DATE:  7/01/2010 _x__ FEASIBILITY STUDY
PREPARED BY:   RGN ___ STATE PLANNING

BASED ON FY 2010 DOLLARS

WORK DESCRIPTION:  Pave Gravel Parking Lot and Entrance Road 
    

UNIT ITEM
ITEM DESCRIPTION UNIT QTY PRICE COST
Mobilization and General Conditions LS 1 $8,000.00 $8,000 
Safety and Security LS 1 $1,000.00 $1,000 
Fine Grade and Compact SY 11,000 $1.00 $11,000 
Adjust Leaching Basin Cover EA 4 $300.00 $1,200 
Bituminous Surface Course TON 2,000 $80.00 $160,000 
Pavement Marking LS 1 $3,000.00 $3,000 
Turfing and Mulching AC 1 $3,000.00 $3,000 

$0 
$0 

CONSTRUCTION TOTAL = $187,200 
CONSTRUCTION CONTINGENCIES (15%) = $28,080 

CONSTRUCTION TOTAL = $215,280 

ENGINEERING DESIGN  (7%) = $15,070 
CONSTRUCTION ADMIN (10%) = $21,528 

$251,878 

ANTICIPATED CONSTRUCTION YEAR = 2014
ANNUAL RATE OF INFLATION = 2%
PROJECT YEAR TOTAL COST = $269,977.28

BUDGET ESTIMATE = $270,000 
Note: These costs were developed without the benefit of field surveys or soils investigation. 
A final cost estimate will be dependent upon development of these items and further design.

ENGINEERING COST ESTIMATE
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LOCATION:  Beaver Island Airport
CITY:  Beaver Island, MI ___FINAL DESIGN
DATE:  10/23/09 ___ PROJECT PROGRAMMING
PREPARED BY:   WEG ___ FEASIBILITY STUDY

_x_ STATE PLANNING
BASED ON FY 2009 DOLLARS

    
UNIT ITEM

ITEM DESCRIPTION UNIT QTY PRICE COST
Mobilization and General Conditions LS 1 $10,000.00 10,000.00
Safety and Security LS 1 $2,500.00 2,500.00
Furnish and install new 12,000 gal LL fuel tank, new pump and 
plumbing equipment at existing fueling facility. Existing 10,000 
gal tank and dispensing system to remain

LS 1 $95,000.00 95,000.00

CONSTRUCTION TOTAL = 107,500.00

ENGINEERING, ADMIN. &  CONTINGENCIES (30%) = 32,250.00

TOTAL 139,750.00

BUDGET ESTIMATE = 140,000.00
Note: These costs were developed without the benefit of field surveys or soils investigation. 
A final cost estimate will be dependent upon development of these items and further design.

This estimate is based on 3 rows of back to back 50' x 50' box hangars.  The taxiway running along the NW end
will be approximately 600' long.  The 3 taxiways between each hangar will be 400 feet long.  There will be a ditch
that will need to be filled with 36" pipe through the hangar area.  The 300 feet of the new hangar area has been filled
close to grade.  The last 300' will need about 3' of fill over the entire area.  There will also be a road access along
the SE side that will be 600' X 20'.  The total pavement area will be about 50,000 SF.

ENGINEERING COST ESTIMATE

WORK DESCRIPTION: Expand Existing Fueling Facility by Furnishing and Installing new 12,000gal LL Fuel Tank and  New Pump
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